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Official Title:  Locks and Dam 52 and 53 Replacement Project (Olmsted Locks and Dam), IL and KY 
 
Location:  The project is located in Olmsted, IL near Ohio River Mile 964.4.   

 
Purpose:  Construct the new Olmsted Locks and Dam to replace Ohio River Locks and Dams 52 & 53.  
Demolish Locks and Dams 52 & 53 once Olmsted is operational.    
 
Project Description and Background: The project consists of two 110’ X 1200’ locks adjacent to the Illinois 
bank, and a dam comprised of five tainter gates, 1400’ of boat-operated wickets and a fixed weir. The 
proposed replacement structure will eliminate Ohio River Locks & Dams 52 & 53.   Locks & Dams 52 & 53 
were completed in 1929 and the temporary 1,200' long lock chambers were added in 1969 at Locks & Dam 52 
and 1979 at Locks & Dam 53.  The antiquated design and age of these structures make it impossible to meet 
current traffic demands without significant delays. The existing structures have deteriorated structurally and are 
overstressed during normal operating conditions. The temporary locks at Locks & Dam 52 & 53 have 
significantly passed their 15-year design life. 
 
This strategic reach of the Ohio River provides a connection between the Mississippi River, Tennessee River 
and Cumberland River.  More tonnage passes this point than any other place in America’s inland navigation 
system.  In 2011, 91 million tons (Locks & Dam 52), traversed this portion of the Ohio River.  25% of all coal 
shipped on the inland waterways transits Locks & Dam 52, destined for many of the 50 power plants located 
on the Ohio River System or the 17 power plants located in eight states on the Upper or Lower Mississippi 
River. 
 
Project Status:  The two 110’ X 1200’ locks and approach walls are complete.  The fixed weir on the Kentucky 
bank is complete.  As of  01 February 2016, all eighteen dam tainter gate shells are set and tainter gate #1 and 
#2 are erected.  In the navigable pass section, eight of twelve paving blocks, the right boat abutment, and six 
of twelve navigable pass shells have been set in the river.  Foundation pile driving operations for the navigable 
pass are underway.  Current schedule is to be dam operational in October 2018 and project complete in March 
2022. 
 
Summarized Financial Data  
2012 PACR      $3,099,000,000 
2014 Total Estimated Project Cost (NWW certified) $3,098,573,000 
 Estimated Federal Cost      $2,047,852,000 
 Estimated Inland Waterways Trust Fund Cost $1,050,721,000 
Allocation thru FY16 including ARRA allocation thru 30 Sept 15     $2,227,402,000 
FY 16 Budget/Capability $180,000,000/$268,000,000 
FY 17 Budget $225,000,000 
Benefit to Cost Ratio (at 7%) 3.4 
Non-Federal Sponsor        N/A 
 
The Olmsted Locks & Dam project was authorized by Section 3(a)(6) of the Water Resources Development 
Act (WRDA) of 1988.  The project authorization was increased on 17 October 2013 as part of a Continuing 
Appropriations Act, 2014 for $2,918,000,000.  The project was cost shared 50/50 with the Inland Waterways 
Trust Fund (IWTF) through FY2013.  The FY2014 Omnibus Appropriation Act changed the split of IWTF and 
federal cost share to 25/75 for FY2014 only.  Water Resources Reform and Development Act of 2014 changed 
the IWTF and federal cost share to 15/85 beginning 1 October 2014.   
 

Olmsted Locks and Dam Project 
February 2016 
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As of 01 February 2016, $2,123,787,491 has been expended on the project.  The annual average benefits 
from the Olmsted project are approximately $640M.     
 
Upcoming Actions:  The Government and navigation industry stakeholders are exposed to significant 
increased economic risk given the failing condition of Locks & Dams 52 & 53.  Accordingly, efficient completion 
of the Olmsted project construction is the only sustainable mitigation measure available.  Continued capability 
funding is required to meet a dam operational date of October 2018.  Without annual capability level funding in 
place, the dam operational date will likely slip one or more years reverting to the less than optimum operational 
timeframe of September 2020 contemplated in the PACR forgoing approximately $1.28B in benefits. 
 
 
 

 
 

Tainter Gates #1 and #2 
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Official Title:  Corps of Engineers Dam Safety Program; Indiana Dams - Dam Safety Portfolio Risk 
Management 
 
Project Phase:  Routine Dam Safety Inspection and Assessment/Risk Studies 
 
Summarized Financial Data:  The Dam Safety Risk Studies are part of a national program with funds 
distributed by the Corps of Engineers (COE) Headquarters Dam Safety Office on a priority basis   
 
Project Location:  Brookville Lake Dam, Cagles Mill Lake Dam, CM Harden Lake Dam, Mississinewa 
Lake Dam, Monroe Lake Dam, Patoka Lake Dam, J.E. Roush Lake Dam & Markle Levee, and Salamonie 
Lake Dam (See next pages for site specific information) 
 
Non-Federal Sponsor:  N/A 
 
Study and Program Information:  During normal operations, these dams are routinely inspected daily, 
weekly, and monthly by COE operations staff and annually by Louisville District dam safety staff.  The dam 
also receives a comprehensive inspection every five years by a multi-discipline team of Louisville District 
engineers. 
 
The COE has instituted a “risk informed” dam safety program.  The initial step was conducting a Screening 
Portfolio Risk Assessment (SPRA).  A team of engineers conducted a screening level review of the dam’s 
construction, performance history, and instrumentation to evaluate current dam behavior, as well as economic 
consequences and the population at risk of potential dam failure.  After the initial screening, the risk is re-
evaluated every ten years as part of a routine Periodic Assessment (PA) in conjunction with the 5 year 
comprehensive site inspection.  The findings are reviewed by the Senior Oversight Group and a Dam Safety 
Action Classification (DSAC) rating is assigned based upon confirmed or unconfirmed dam safety issues and 
the combination of life or economic consequences should failure occur.  The DSAC ratings are used to 
prioritize further study to confirm the proposed dam safety issues.  If the DSAC rating is 1 through 3, an Interim 
Risk Reduction Measures (IRRM) Plan is established while further investigations are conducted and/or 
remedial actions are implemented as necessary.   
 
The first study phase is an Issue Evaluation Study (IES) which confirms the dam safety issue.  If more 
information is necessary to confirm the issues, an IES Phase II study may be undertaken to gather the 
necessary data to reduce the uncertainty.  The results of these studies are presented to the COE Risk 
Management Center (RMC) and the Dam Senior Oversight Group (DSOG).  The results may indicate the need 
to progress to the next phase of study or reduce the DSAC rating for the dam.  If the case is made that the 
dam is in need of remedial construction then the project moves to the Dam Safety Modification Report 
(DSMR).  The DSMR analyzes potential remedial construction elements to determine the best “fix” to reduce 
the overall project risk.  These studies and remedial construction are prioritized based upon the relative risk 
estimates at each stage to best make use of the available funding and resources. 
 

DAM SAFETY, INDIANA 
February 2016 
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Project Location:  Brookville Dam, IN   
 
 

 
 
 
 
 
Project Status: 
 
* SPRA (Screening for Portfolio Risk Analysis): 2007 
* DSAC (Dam Safety Action Classification) Rating: Class 4  
* IRRMP (Interim Risk Reduction Measures Plan): Completed 11 March 2009 
* The findings of the Phase 2 Issue Evaluation Study (IES) risk analysis were presented to the Risk 
Management Center (RMC) in November 2011 and to the Dam Senior Oversight Group (DSOG) in February 
2012.  The RMC and DSOG agreed with the report recommendation that the project be reclassified to a DSAC 
4 based on the results of the risk analysis.     
  
 
 
Where We Are Now:  Remedial construction is not warranted at this time and the dam was re-classified to a 
DSAC 4.  The project is following the routine O&M surveillance and monitoring program.   
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Project Location:  Cagles Mill Dam, IN   
 
 

 
 
 
 
 
Project Status: 
 
* SPRA (Screening for Portfolio Risk Analysis): 2007 
* DSAC (Dam Safety Action Classification) Rating: Class 4 
* IRRMP (Interim Risk Reduction Measures Plan): N/A since it is DSAC 4 
* IES (Issue Evaluation Study): Not required since it is a DSAC 4   
 
 
 
Where We Are Now:  Routine O&M surveillance and monitoring program.  
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Project Location:  Cecil M Harden Dam, IN   
 
 

 
 
 
 
 
Project Status: 
 
* SPRA (Screening for Portfolio Risk Analysis): 2009 
* DSAC (Dam Safety Action Classification) Rating: Class 3  
* IRRMP (Interim Risk Reduction Measures Plan): Completed 30 June 2010 
* The findings of the Issue Evaluation Study (IES) risk analysis were presented to the Risk Management 
Center (RMC) in September 2013 and to the Dam Senior Oversight Group (DSOG) in October 2013.  The 
RMC and DSOG agreed with the report recommendation that the project be reclassified from a DSAC 2 to a 
DSAC 3 based on the results of the risk analysis.  Another recommendation was to pursue subsurface 
exploration and instrumentation at the ridgeline and dam abutments. 
 
 
 
Where We Are Now:  Remedial construction is not warranted at this time and the dam was re-classified to a 
DSAC 3.  A Scope of Work and estimate is being prepared for subsurface exploration and instrumentation at 
the ridgeline and dam abutments. This work will be performed when funding is available. This structure has 
been reprioritized in the risk study queue.   
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Project Location:  Mississinewa Dam, IN   
 
 

 
 
 
 
 
Project Status: 
 
* SPRA (Screening for Portfolio Risk Analysis): 2009 
* DSAC (Dam Safety Action Classification) Rating: Class 2 
* IRRMP (Interim Risk Reduction Measures Plan): Completed 27 July 2010 
* IES (Issue Evaluation Study): As a result of the 2014 Periodic Assessment, the dam was downgraded to a 
DSAC 2 rating.  The IES Phase 2 was initiated in August 2015.  The IES Report will address concerns with 
unacceptable foundation conditions and associated seepage in order to remove uncertainty and lower project 
risk. This will determine if the work needs to continue to complete a full Dam Safety Modification Report 
(DSMR). 
 
 
 
Where We Are Now:  IES Phase 2 work was initiated in August 2015. Additional field surveys will be 
performed this FY and a Drilling and Instrumentation Plan is being developed.  The drilling and instrumentation 
are scheduled for completion in June 2016.  
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Project Location:  Monroe Dam, IN   

 
 

 
 
 
 
 
Project Status: 
 
* SPRA (Screening for Portfolio Risk Analysis): 2006 
* DSAC (Dam Safety Action Classification) Rating: Class 4 
* IRRMP (Interim Risk Reduction Measures Plan): N/A since it is DSAC 4 
* IES (Issue Evaluation Study): Not required since it is a DSAC 4   
 
 
 
Where We Are Now:  Routine O&M surveillance and monitoring program.  
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Project Location:  Patoka Dam, IN   
 
 
 

 
 
 
 
 
Project Status: 
 
* SPRA (Screening for Portfolio Risk Analysis): 2008 
* DSAC (Dam Safety Action Classification) Rating: Class 4 
* IRRMP (Interim Risk Reduction Measures Plan): Completed 30 April 2009 
* IES (Issue Evaluation Study): The IES was initiated in February 2014.  The IES terminated at an early stage 
and a Semi Quantitative Risk Assessment (SQRA) was completed in August 2015.  The DSAC rating was 
changed from a DSAC 2 to a DSAC 4.  Remedial construction is not warranted at this time.  This structure has 
been reprioritized in the risk study queue.   
 
 
 
Where We Are Now:  Routine O&M surveillance and monitoring program. 
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Project Location:  J.E. Roush Dam, IN   
 
 

 
 
 
 
 
Project Status: 
 
* SPRA (Screening for Portfolio Risk Analysis): 2005 
* DSAC (Dam Safety Action Classification) Rating: Class 3 
* IRRMP (Interim Risk Reduction Measures Plan): Completed 6 November 2007 
* The findings of the Dam Safety Modification Report (DSMR) were presented to the Risk Management Center 
(RMC) in March 2010 and the Dam Senior Oversight Group (DSOG) in June 2010. Based on the reviews, the 
study was converted from the existing DSMR to a Phase 2 Issue Evaluation Study (IES). 
* The findings of the Phase 2 IES risk analysis were presented to the RMC in March 2013 and to the DSOG in 
April 2013. The RMC and DSOG agreed with the report recommendation that the project be reclassified to a 
DSAC 3 based on the results of the risk analysis. Other recommendations were to continue the increased 
instrumentation monitoring and collecting of performance data and to update the current IRRMs. 
 
 
 
Where We Are Now:  Remedial construction is not warranted at this time and the dam was re-classified to a 
DSAC 3.  This structure has been reprioritized in the risk study queue.   
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Project Location:  Salamonie Dam, IN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Status: 
 
* SPRA (Screening for Portfolio Risk Analysis): 2005 
* DSAC (Dam Safety Action Classification) Rating: Class 4 
* IRRMP (Interim Risk Reduction Measures Plan): Completed 6 November 2007 
* The Dam Safety Modification Report (DSMR) was reviewed by the Risk Management Center (RMC) in March 
2010 and the Dam Senior Oversight Group (DSOG) in June 2010. Based on the reviews, the title of the study 
was changed to an Issue Evaluation Study (IES).  The report was revised and the IES was completed in April 
2011. The DSOG re-classified this dam from a DSAC 2 to a DSAC 4. 
 
 
 
Where We Are Now:  Remedial construction is not warranted at this time and the dam was re-classified to a 
DSAC 4. This structure has been reprioritized in the risk study queue.   
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Official Title:  Carroll County, IN Section 14 Emergency Streambank Stabilization Project 

 
Authorization:  Section 14 of the 1946 Flood Control Act, as amended. 

 
Project Phase:  Feasibility 

 

 

Project Location: The project area is located in Carroll County, Indiana along the bank of the Tippecanoe River, 
adjacent to County Road 1200 West.  
 
Project Description:  The feasibility study will evaluate stabilization alternatives, select one, and 
develop project design data, including plans and specifications. The impact of the project on the 
environment will be documented in an environmental assessment (EA). The decision to approve and 
construct a project under Section 14 is based on information from the feasibility study. At the 
conclusion of the feasibility study, a draft project partnership agreement (PPA) is drawn up which 
defines the obligations of the federal government and the sponsor in the construction, maintenance, 
and cost sharing of the project. 
 
Project Status:  Active 
 
Non-Federal Sponsor:  Carroll County, Indiana 
 
Where We Are Now: The Feasibility Study is underway and a decision on federal interest is expected 
by 31 March 2016.  
 
Issues and Other Information:  None 

 
 
 

Carroll County, Indiana 

Summarized Financial Data:  
Estimated Federal Cost $100,000 
Estimated Non-Federal Cost $0 
Total Estimated Project Cost $100,000 
Allocation thru FY15 $50,000 
Balance to Complete Feasibility $50,000 
FY 16 President’s Budget $0 
FY16 Allocation $50,000 
FY17 President’s Budget $0 
  

March 2016 
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