


As of 11/7/2023 

 
Town of Avon, Indiana  
Emergency Streambank Stabilization,     
(CAP Section 14) 
 

 
Project site in May 2023. 

Current Phase: 
Design and Implementation (D&I) 

Location and Description:  
The project is located within the town of Avon in 
Hendricks County, Indiana along South County Road 
625 East. Specifically, the project is located near the 
“Haunted Bridge of Avon,” an active double track CSX 
railroad bridge 

The project consists of bank stabilization for slope 
failures between White Lick Creek and South County 
Road 625 East, using riprap stone protection at the toe. 
The principal cause of the erosion is the scouring of the 
bank due to the high velocities that concentrate along 
the left bank of the creek during high flow conditions. 

Authorization:  
Section 14 of the 1946 Flood Control Act, as amended. 

Sponsor:  
Town of Avon, Indiana 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
FY23 Activities: 
The construction contract for the project was awarded in 
January 2023.  Construction began in March 2023. The 
substantial completion letter was sent to the town of 
Avon in June 2023. 
 
FY24 Planned Activities:  
Project close-out. 
 
Issues and Other Information:  
None. 
 
Congressional Interest:  
SEN Mike Braun (IN) 
SEN Todd Young (IN) 
REP Jim Baird (IN-4) 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Summarized Financial Data:         (D&I) 

Estimated Federal Cost              $969,800 
Estimated Non-Federal Cost              $522,200 
Total Estimated Project Cost           $1,492,000 
Allocation thru FY23 (Federal)              $969,800 
Balance to Complete after FY23                         $0 
FY24 Capability (FED)                         $0 
FY25 President’s Budget                       N/A 



As of 11/6/2023 
 

Indianapolis, White River (North), Indiana  
Flood Risk Management (FRM) Project 

 
     Summarized Financial Data: 

Estimated Federal Cost $40,917,939 
Estimated Non-Federal Cost $13,639,313 
Total Estimated Project Cost $54,557,252 
Allocation thru FY23 (Federal) $40,917,939 
Balance to Complete After FY23                 $0   
FY24 Capability (FED)                 $0 
FY25 President’s Budget               N/A 

 
 

 
 
Current Phase: 
Project Close-out 

 
Location and Description: 
The project is located in northern Indianapolis, IN along 
a 3.5-mile reach of the White River.  
 
The project consists of construction of earthen levees 
and floodwalls in three sections – Warfleigh (Phase 3A), 
South Warfleigh (Phase 3B; further broken into 3 distinct 
contracts known as Phase 3B-1, 3B-2, and 3B-3) and 
Broad Ripple (Phase 3C).   

 
Authorization: 
Flood Control Act (FCA) of 1936, as amended, Section 10 
of FCA 1946, and subject to cost sharing provisions of the 
Water Resources Development Act of 1986. 
 
Sponsor: 
Indianapolis Department of Public Works 
 

  FY 23 Activities:  

The District reviewed and certified the Non-Federal 
Sponsor’s Lands, Easements, Right-of-Ways, 
Relocations, and Disposal Areas (LERRD) documentation 
and conducted close-out activities. 
 
FY 24 Planned Activities:  

Continue/complete project close-out. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
Issues and Other Information:   
The project is sponsored by the Indianapolis 
Department of Public Works at a cost share of 75% 
Federal and 25% non-Federal.  It was designed to 
provide flood risk management for approximately 
1,500 residential and commercial structures that 
would be inundated by an annual 0.35 percent 
chance flood event (300-year flood event). 
 
Absent completion of the project, critical facilities, 
such as a fire station, waterworks pumping station, 
and large sewage lift stations would be inundated in 
major flood events. In addition, portions of the Butler 
University property, including student housing and a 
child development/ daycare facility, would be 
inundated in a 100-year flood event. During such 
events, structures would be submerged in up to 7 feet 
of water. 
 
Congressional Interests: 
SEN Mike Braun (IN) 
SEN Todd Young (IN) 
REP Andre Carson (IN-7) 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 

View of Phase 3B-3 Canal Crossing Structure 



 

Naval Support Activity Crane, IN 
 

 
 
 

Location and Description:  
NSA Crane is a United States Navy installation located 
approximately 35 miles southwest of Bloomington, IN.  
Louisville District provides a variety of engineering 
services support to Crane Army Ammunition Activity 
(CAAA) and Naval Surface Warfare Center (NSWC), 
the two main tenants at NSA Crane.  The following are 
examples of engineering services support: 

-Military Construction (MILCON): As the USACE 
geographic district, Louisville District provides CAAA 
MILCON Army (MCA) Program support.   
 
-Sustainment, Restoration, and Modernization (SRM): 
At NAVFAC Public Works Department’s request, we 
provide the following engineering services to the Crane 
tenants. 
 
CAAA: 
Project Management oversight  
 
 
NSWC:  
Construction Management services; master planning 
/charrette services; design preparation; HVAC 
renovations and upgrades; target range construction 
room renovations; repair/replacement of electrical 
systems. 
 
-Studies: Virtualized Electromagnetic Warfare, Mission 
Engineering Center, Unmanned Fusion Laboratory 
 
 
 
 
 
 
 
 
 
 
 
 

FY24 Activities:  
Continued MILCON support 
1 FY18 (FY21 Carry In) MCA Project - CAAA 
1 FY19 (FY21/FY22 Carry In) MCA Project – CAAA 
1 FY26 Project - CAAA 
 
Continued Non-MILCON support 
3 FY24 Projects - NSWC 
 
FY25 Planned Activities:  
5 FY24 Projects - NSWC 
 
 
Issues and Other Information:  
NSTR 
 
 
Summarized Financial Data: 

MCA/SRM/ 

Studies 

Estimated Federal Cost                  $172,000,000 
 
 
Congressional Interest:  
Sen. Mike Braun 
Sen. Todd Young 
Rep. Larry Bucshon 
 

 

 

 

 

 

 

 

 



As of 11/7/2023 

 
 
 
Wabash River Dikes 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Area 

Current Phase: 
Construction 

Location and Description:  
The project area is located in the Ohio River near the 
confluence with the Wabash River along the Illinois and 
Kentucky banks. 
 
The FY19 Supplemental (O&M) Bill authorized $26M 
for the design and construction of river dikes in the 
Ohio River near the confluence of the Wabash River.  
In 2008, the Wabash River cut-through reduced the 
river by 13 miles.  This has resulted an annual 
dredging of the Ohio River near the mouth of the 
Wabash River at a cost of $1.5M (2016 dollars) 
annually.  Prior to 2008 (1932-2007), the average 
annual dredging cost was only $86K (2016 dollars).  
Construction of the river dikes will reduce the amount 
of dredging needed in this area. 
 
Authorization:  
P.L. 116-20 
 
Sponsor:  
N/A 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
FY23 Activities: 
The Project Delivery Team addressed real estate issues 
relating to an easement with the Natural Resource 
Conservation Service (NRCS).  A full Notice-to-Proceed 
(NTP) was issued to the contractor.  Construction was 
initiated. 
 
FY24 Planned Activities:  
The current scheduled completion date for construction 
is the 2nd Quarter of FY24.  Close-out the project. 
 
Issues and Other Information:  
The construction contract amount was significantly 
lower than the estimated federal cost resulting in a 
savings to the Government. 
 
Congressional Interest:  
SEN Todd Young (IN) 
SEN Mike Braun (IN) 
SEN Mitch McConnell (KY) 
SEN Rand Paul (KY) 
SEN Richard J. Durbin (IL) 
SEN Tammy Duckworth (IL) 
REP Larry Bucshon (IN-08) 
REP James Comer (KY-01) 
REP Mary Miller (IL-15) 
 
 
 
 
 
 
 
 
 

 

Summarized Financial Data:        

Estimated Federal Cost         $26,000,000 
Estimated Non-Federal Cost              $0 
Total Estimated Project Cost         $26,000,000 
Allocation thru FY23 (Federal)           $9,815,104 
Balance to complete after FY23        $0 
FY24 Capability (FED)        $0 
FY25 President’s Budget                  N/A 
 



As of 11/9/2023 

John T. Myers Locks and Dam, IN and KY 
 

 

 

Current Phase: 
Construction 

Location and Description:  
The project is located on the right bank of the Ohio River 
at river mile 846.0 approximately 3.5 miles downstream 
of Uniontown, KY, with the lock chambers towards the 
Indiana shore. 

The John T. Myers Lock Extension Project will extend 
the existing 600-foot long auxiliary lock chamber to a 
1,200-foot long lock chamber. This effort will give the 
navigation facility twin 1,200-foot locks for inland 
navigation tow traffic. This additional lock capacity will 
enable the facility, in operation since 1969, to manage 
tow traffic during planned and unscheduled main lock 
closures without significant delays to inland navigation. 
Many contracts are required to design and construct the 
project. Preconstruction, Engineering and Design (PED) 
efforts since 2000 have included hydraulic model studies 
and engineering analysis and foundation explorations 
towards preparation of project plans and specifications. 

Authorization:  
Water Resources Development Act (WRDA) 2000, Public 
Law 106-541 
 
FY23 Activities: 
No activities were completed in FY23 since no Federal 
funds were received. 
 
FY24 Planned Activities: 
If FY24 funds are received, they would be used to initiate 
a General Reevaluation Report (GRR) to evaluate the 
cost and economics of the current approved plan. 
  
Issues and Other Information:  

In September 2004, the Corps awarded the first site 
preparation contract for construction of an Operations 

Support Facility. Those construction activities were 
completed in late 2005. The remaining site preparation 
contracts will include: a) excavation of the river bank to 
widen the upper lock approach; b) construction of a 
Resident Engineer’s building; c) miter gate storage area, 
with spare gate; and d) implementation of aquatic 
mitigation. Based upon physical modeling, it is 
necessary to widen the upper approach area for 
downbound entry of commercial towing vessels into the 
extended auxiliary lock chamber. The spare miter gate 
will allow the Corps to expedite both scheduled 
maintenance activities and emergency repairs to the 
existing lock miter gates. Environmental mitigation will 
involve installation of a series of in-water features, over 
three consecutive summer and fall low water seasons, to 
enhance aquatic habitat in the nearby vicinity of the 
project. Upon receipt of additional funding the District 
would proceed towards award of the remaining 
contracts. The District plans to award two contracts to 
construct the lock extension and its new approach walls. 

The Corps of Engineers has suspended design of the 
project until receipt of additional funds. The American 
Recovery and Reinvestment Act of 2009 provided the 
Corps of Engineers with funding to award the contracts 
for construction of the upper lock approach widening and 
Resident Engineer’s building. The approach widening 
contract was awarded on December 17, 2009 and was 
substantially complete in July 2012. The Resident 
Engineer’s Building was awarded on March 31, 2010, 
and was substantially complete in December 2011. 

Construction of the remaining work will be accomplished 
by award of both fully and incrementally-funded 
contracts.  The schedule will be developed upon receipt 
of additional funds. 

The John T. Myers project passes the highest tonnage 
of all the Ohio River high lift locks with a 600-foot 
auxiliary chamber. Approximately 73 million tons of 
commodities were shipped through the J. T. Myers locks 
in 2010. The project authorization was a product of the 
Ohio River Mainstem Systems Study, which used a 
regional systems approach to address the investments 
needed to provide an efficient navigation system on the 

Summarized Financial Data: 

Construction 

Estimated Federal Cost $226,561,000 
Estimated Non-Federal Cost $216,239,000 
Total Estimated Project Cost $442,800,000 
Allocation thru FY23 1/   $19,456,946 
Balance to Complete After FY23 $423,343,054 
FY24 Capability (FED)                             $400,000           
FY25 President’s Budget                TBD 

1/ Includes funds ($10,110,000) provided by the 
American Recovery and Reinvestment Act of 2009 
(ARRA), Public Law 111-5, which are not cost 
shared with IWTF appropriations. 

J.T. Myers 600’ Lock Extension 

 



As of 11/9/2023 
Ohio River Mainstem through 2060. This project 
represents a reinvestment in the river transportation 
infrastructure. 

 

Congressional Interests:  
SEN Mitch McConnell (KY) 
SEN Rand Paul (KY) 
SEN Todd Young (IN) 
SEN Mike Braun (IN) 
SEN Richard J. Durbin (IL) 
SEN Tammy Duckworth (IL) 
REP Mary Miller (IL-15) 
REP Larry Bucshon (IN-8) 
REP James Comer (KY-1) 
 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

 



As of 11/03/2023 

Locks and Dam 52 and 53 Replacement 
Project (Olmsted Locks and Dam), IL and 
KY  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Area 

Current Phase: 
Construction 

Location and Description:  
The project consists of two 110’ X 1200’ locks adjacent 
to the Illinois bank, and a dam comprised of five Tainter 
gates, 1400’ of boat-operated wickets and a fixed weir. 
The proposed replacement structure will eliminate Ohio 
River Locks & Dams 52 & 53.   Locks & Dams 52 & 53 
were completed in 1929 and the temporary 1,200' long 
lock chambers were added in 1969 at Locks & Dam 52 
and 1979 at Locks & Dam 53.  The antiquated design 
and age of these structures make it impossible to meet 
current traffic demands without significant delays. The 
existing structures have deteriorated structurally and 
are overstressed during normal operating conditions.  
Existing wicket dam has missing sections and wickets 
that will not raise making it very difficult to maintain 
pool during low water. The temporary locks at Locks & 
Dam 52 & 53 have significantly passed their 15-year 
design life. 
 
This strategic reach of the Ohio River provides a 
connection between the Mississippi River, Tennessee 
River and Cumberland River.  More tonnage passes 
this point than any other place in America’s inland 
navigation system.  In 2011, 91 million tons (Locks & 
Dam 52), traversed this portion of the Ohio River.  25% 
of all coal shipped on the inland waterways transits 
Locks & Dam 52, destined for many of the 50 power 
plants located on the Ohio River System or the 17 
power plants located in eight states on the Upper or 
Lower Mississippi River. 
 
Authorization:  
The Olmsted Locks & Dam project was authorized by 
Section 3(a)(6) of the Water Resources Development 
Act (WRDA) of 1988. The authorized project cost was 
increased on 17 October 2013 as part of a Continuing 

Appropriations Act, 2014 to $2,918,000,000. The 
project was funded 50%/50% from the General 
Treasury and the Inland Waterways Trust Fund (IWTF) 
through FY2013. The FY2014 Omnibus Appropriation 
Act changed the split of IWTF and General Treasury 
funds to 25%/75% for FY2014 only.  Water Resources 
Reform and Development Act of 2014 changed the 
IWTF and General Treasury shares to 15%/85% 
beginning 1 Oct 2014. 
   
Sponsor:  Inland Waterways Trust Fund  
 
Status: 
Olmsted was put into service on 6 Sep 2018 ahead of 
the scheduled 1 Oct 2018 date, and 4 years ahead of 
the PACR milestone, to mitigate significant economic 
exposure to industry stakeholders given the failing 
condition of Locks & Dams 52 & 53. This early 
operational date and subsequent unseasonable 
extended high-water event impacted completion of 
several critical items of the dam to include isolation 
piles and shell patching. An additional $63M was 
received through the FY20 Work Plan for project 
delays due to the high-water impact to the cost-
reimbursement contract extension and procurement of 
remaining work. LRL continues to actively work 
towards completion of remaining work and to complete 
the project ahead of the Cost Scheduled Risk Analysis 
date of 2026. The Dam contract is now complete and 
the contractor has demobilized from the site. 
 
FY24 Planned Activities: 
The evaluation of a trench cleaning design is underway 
to develop a diver-less process to clean sediment and 
debris from the wicket trench. The evaluation of 
proposals is scheduled for the 1st Quarter of FY24. A 
contract for the development of a design is planned to 
be awarded with a follow-on construction contract to 
build and implement the diver-less trench cleaning 
process. All activities are scheduled to be complete in 
FY26.  
 
Issues and Other Information:  
The project has four pending REAs that are being 
evaluated. 
 
Congressional Interest:  
SEN Mitch McConnell (KY) 
SEN Rand Paul (KY) 
 
 

 

Summarized Financial Data:        

Authorized Total Project Cost                     $2,867,296,000 
Estimated Federal Cost                               $1,856,981,000 
Estimated Inland Waterways Trust Fund     $1,010,315,000         
Funding received to date:                            $2,853,403,115  



As of 11/8/2023 

 
 
Jacobsville Neighborhood Soil 
Contamination Site – NHPA Section 106 

Support  
 
 

 
 
 
 
 
 
 
 
 
 
 
Location of erosion just south of the Avon Bridge. 

Current Phase: 
Remediation 

Location and Description:  
The Jacobsville Neighborhood Soil Contamination 
project is located in downtown historic Evansville, 
Indiana.  The project is part of an Environmental 
Protection Agency (EPA) cleanup effort of lead and 
arsenic in soil, with approximately 3,000 distinct 
properties and potentially affected historic sites and 
historic districts.  This project ensures compliance 
under the National Historic Preservation Act and that 
mitigation of historic properties is being carried out 
during the remediation of properties. 

Authorization:  
Interagency Support (Environmental Protection Agency) 

Sponsor:  
Environmental Protection Agency 

FY23 Activities: 
USACE supplied an Executive Yearly Summary Report 
of USACE’s work for calendar year 2022 activities in 
January 2023 to the EPA.  USACE continued to record 
cisterns and other features, such as foundations and 
wells, at residential properties in Evansville, IN. For 
calendar year 2023 to date, USACE has documented 20 
cisterns and other features at 22 house lots.   

 
 
 
 
 
 
 
 
 

 
 
 
 
 

 
 
 
 
 
 
FY24 Planned Activities:  
Remediation activities continue for the contracted 270 
residential properties for calendar year 2023.  It is 
anticipated that the 2023 field season will end in 
December 2023, and USACE will supply the EPA with 
an Executive Yearly Summary Report for calendar year 
2023 activities.  The 2024 field season is expected to 
start in March 2024.  It is anticipated that 400 properties 
will be remediated during FY24/25 field season.  The 
EPA has identified 3,950 properties to be remediated for 
the project.  Prior to the current field season, USACE 
has remediated 980 properties for the project.  
Remaining properties are scheduled to be complete by 
the end of 2027.   
 
Issues and Other Information:  
None at this time. 
 
Congressional Interest:  
SEN Mike Braun (IN) 
SEN Todd Young (IN) 
REP Larry Bucshon (IN-8) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Barren River Lake – Project Area Map  

Summarized Financial Data:       Project Cost 

Estimated Federal Cost         $53,244,531 
Estimated Non-Federal Cost           $5,916,059 
Total Estimated Project Cost         $59,160,590 
Allocation thru FY23              $225,000 
Balance to Complete after FY23                      TBD 
FY24 Capability (FED)                $50,000 
FY25 President’s Budget                      TBD 



As of 11/9/2023  

Dam Safety, Indiana 
Indiana Dams - Special Studies  
 

  
 

Current Phase: 
Study 

Project Location:  

Brookville Lake Dam, Cagles Mill Lake Dam, CM 
Harden Lake Dam, Monroe Lake Dam, and 
Patoka Lake Dam. (See below for site specific 
information) 

Study and Program Information:  
During normal operations, these dams are routinely 
inspected daily, weekly, and monthly by USACE 
Operations staff and annually by Louisville District Dam 
Safety staff.  The dams also receive a comprehensive 
inspection every five years by a multi-discipline team of 
Louisville District engineers. 
 
The USACE has instituted a “risk informed” dam safety 
program.  The initial step was conducting a Screening 
Portfolio Risk Assessment (SPRA).  A team of engineers 
conducted a screening level review of the dam’s 
construction, performance history, and instrumentation 
to evaluate current dam behavior, as well as economic 
consequences and the population at risk of potential 
dam failure.  After the initial screening, the risk is re-
evaluated every ten years as part of a routine Periodic 
Assessment (PA) in conjunction with the 5 year 
comprehensive site inspection.  The findings are 
reviewed by the Dam Senior Oversight Group (DSOG) 
and a Dam Safety Action Classification (DSAC) rating is 
assigned based upon confirmed or unconfirmed dam 
safety issues and the combination of life or economic 
consequences should failure occur.  The DSAC ratings 
are used to prioritize further study to confirm the  
 

 

 

 

 

 

 

 

 

 

 
 
 

Summarized Financial Data: 

The Dam Safety Special Studies are part of a 
national program with funds distributed by the 
Corps of Engineers (USACE) Headquarters Dam 
Safety Office on a priority basis.   

  
 
 
 
 
 
 
 
proposed dam safety issues.  If the DSAC rating is 1  
through 3, an Interim Risk Reduction Measures (IRRM)  
Plan is established while further investigations are  
conducted and/or remedial actions are implemented as  
necessary.   
 

The first study phase is an Issue Evaluation Study (IES) 
which confirms the dam safety issue.  Should more 
information be necessary to confirm the issues, an IES 
Phase II study may be undertaken to gather the 
necessary data to reduce the uncertainty.  The results of 
these studies are presented to the USACE Risk 
Management Center (RMC) and the DSOG.  The results 
may indicate the need to progress to the next phase of 
study or reduce the DSAC rating for the dam.  If the case 
is made that the dam needs remedial construction, then 
the project moves to the Dam Safety Modification Report 
(DSMR).  The DSMR report analyzes potential remedial 
construction elements to determine the best “fix” to 
reduce the overall project risk.  These studies and 
remedial construction are prioritized based upon the 
relative risk estimates at each stage to best make use of 
the available funding and resources. 

 
Congressional Interests:  

SEN Mike Braun (IN) 
SEN Todd Young (IN) 
 

 

 

 

 

 

 

 

 

 

 

Brookville Dam, IN 



As of 11/9/2023  
  

 

Individual Project Status:  

Brookville Dam, IN   

* SPRA (Screening for Portfolio Risk Analysis): 2007 

* DSAC (Dam Safety Action Classification) Rating: Class 4  

* IRRMP (Interim Risk Reduction Measures Plan): N/A since it is DSAC 4. 

* IES (Issue Evaluation Study): The findings of the Phase 2 IES risk analysis were presented to the Risk Management 
Center (RMC) in November 2011 and to the Dam Senior Oversight Group (DSOG) in February 2012.  The RMC and 
DSOG agreed with the report recommendation that the project be reclassified to a DSAC 4 based on the results of the risk 
analysis.     

* FY2024 Planned Activities: Routine O&M surveillance and monitoring program.  

 

Cagles Mill Dam, IN   

* SPRA (Screening for Portfolio Risk Analysis): 2007 

* DSAC (Dam Safety Action Classification) Rating: Class 4 

* IRRMP (Interim Risk Reduction Measures Plan): N/A since it is DSAC 4 

* IES (Issue Evaluation Study): Not required since it is a DSAC 4   

* FY2024 Planned Activities: Routine O&M surveillance and monitoring program.  

 

Cecil M Harden Dam, IN   

* SPRA (Screening for Portfolio Risk Analysis): 2009 

* DSAC (Dam Safety Action Classification) Rating: Class 3  

* IRRMP (Interim Risk Reduction Measures Plan): Completed 30 June 2010 

* IES (Issue Evaluation Study): The findings of the IES risk analysis were presented to the Risk Management Center 
(RMC) in September 2013 and to the Dam Senior Oversight Group (DSOG) in October 2013.  The RMC and DSOG 
agreed with the report recommendation that the project be reclassified from a DSAC 2 to a DSAC 3 based on the results 
of the risk analysis.  Remedial construction is not warranted at this time.  This structure has been reprioritized in the risk 
study queue.   

* FY2024 Planned Activities: Routine O&M surveillance and monitoring program.  

 

Monroe Dam, IN   

* SPRA (Screening for Portfolio Risk Analysis): 2006 

* DSAC (Dam Safety Action Classification) Rating: Class 5 

* IRRMP (Interim Risk Reduction Measures Plan): N/A since it is DSAC 5 

* IES (Issue Evaluation Study): Not required since it is a DSAC 5   

* Note: The DSAC rating was revised to a 5 in 2017 based on the results from a Periodic Assessment.   

* FY2024 Planned Activities: Routine O&M surveillance and monitoring program.  



As of 11/9/2023  
 

 

 

Patoka Dam, IN   

* SPRA (Screening for Portfolio Risk Analysis): 2008 

* DSAC (Dam Safety Action Classification) Rating: Class 4 

* IRRMP (Interim Risk Reduction Measures Plan): N/A since it is DSAC 4 

* IES (Issue Evaluation Study): Not required since it is a DSAC 4   

* Note: The previous Phase 2 IES was initiated in February 2014.  The IES terminated at an early stage and a Semi 
Quantitative Risk Assessment (SQRA) was completed in August 2015.  The DSAC rating was changed from a DSAC 2 to 
a DSAC 4.  Remedial construction is not warranted at this time.  This structure has been reprioritized in the risk study 
queue.   

* FY2024 Planned Activities: Routine O&M surveillance and monitoring program.

 



As of 11/07/2023 

 
 
Patoka Lake, Indiana 
Water Control Manual Update 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Patoka Lake Dam and Outlet Works. 

Current Phase: 
Study Phase  

Location and Description:  

The Middle Patoka River Watershed (MPRW) covers 
236,706 acres in Dubois, Gibson, Pike, and Spencer 
Counties in southwest Indiana. The Patoka River is a 
167-mile-long tributary of the Wabash River and drains 
a largely rural area of forest bottomland and 
agricultural lands among the hills north of Evansville, 
Indiana. The lake lies in Dubois, Crawford and Orange 
counties and the dam is located approximately 118 
miles above the mouth of the Patoka River. 

 
Patoka Lake’s current Water Control Manual (WCM) is 
dated March 1986. Since approximately 2006, an 
increasing annual rainfall trend has resulted in an 
increased number of events utilizing more than 50% of 
Patoka’s available flood storage, including two 
uncontrolled spillway events. Additionally, since 2006 
there has been nearly a 20% reduction in channel 
capacity, likely due to sedimentation in the river channel, 
resulting in a reduced outflow capacity from Patoka 
Lake. The current WCM procedures have resulted in 
several single year deviations. The study is focused on 
evaluating changes that will properly manage the 
reservoir pool.  
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

Authorization:  
Patoka Lake is authorized under the Flood Control Act 
of 1965, exists as a cooperative management effort 
between USACE and the Indiana Department of 
Natural Resources (IDNR). 
 
FY23 Activities: 
The PDT continued study efforts for changes to update 
the WCM.  

FY24 Planned Activities: 
The PDT will continue the study efforts for changes to 
update the WCM. Public review is planned for early 
summer and completion scheduled for 4th Quarter of 
FY24.  
 
Issues and Other Information:  
None 
 
Congressional Interest:  
SEN Mike Braun (IN) 
SEN Todd Young (IN) 
REP Larry Bucshon (IN-8) 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Summarized Financial Data:                   

Estimated Federal Cost              $250,000 
Estimated Non-Federal Cost                         $0 
Total Estimated Project Cost              $250,000 
Allocation thru FY23 (Federal)              $250,000 
Balance to Complete after FY23                 $0 
FY24 Capability (FED)                 $0 
FY25 President’s Budget                       N/A 



As of 11/9/2023 
 

 

Indiana Silver Jackets Program 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Current Phase: 
Active 

Location and Description:  
Projects are located throughout the State of Indiana. 

Silver Jackets teams in states across the United States 
bring together multiple state, federal, and sometimes 
tribal and local agencies to learn from one another in 
reducing flood risk and other natural disasters.  By 
applying their shared knowledge, the teams enhance 
response and recovery efforts when such events do 
occur. While some states do not use the “Silver Jackets” 
name, there are a growing number of states applying the 
Silver Jackets approach – the ultimate goal is a state-led 
interagency team in every state. No single agency has all 
the answers, but leveraging multiple programs and 
perspectives can provide a cohesive solution.  
 
Although each state Silver Jackets team is unique, 
common agency participants include state agencies with  
mission areas of hazard mitigation, emergency 
management, floodplain management, natural resources 
management or conservation, etc. Federal participation 
typically includes the U.S. Army Corps of Engineers and 
the Federal Emergency Management Agency and often 
others such as the National Weather Service and the 
U.S. Geological Survey. 
 
Authorization:  
USACE Flood Risk Management Program 
 
Current Indiana Silver Jackets FPMS Efforts 
 
▪ Indiana Flood Inundation Mapping Effectiveness 

Study - This $135K study compared high water 
marks from recent flooding events to some of 
Indiana’s existing flood inundation maps, and 
coordination with local officials to determine how 
effective these existing maps are in planning, 
mitigation, and response efforts. 

▪ Indiana Stream & Floodplain Movement Study - This 
$140K effort examined existing floodplain, hydraulic 
modeling, and fluvial erosion data applied Intensity-
Duration-Frequency (IDF) curves indicating potential 
future climate change impacts to identify target 
areas for stream movement as well as associated 
floodplain changes in the future. 

▪ Indiana Flooding & Flood Tools Outreach Campaign  
This $85K study will develop a series of workshops 
across Indiana to better educate county judge 
executives, county magistrates, county surveyors, 
emergency/floodplain managers, and soil and water 
conservation personnel about flooding causes, 
available flood risk reduction tools, and potential 
mitigation best practices. These workshops will 
focus on flash, riverine, and stormwater flooding; 
climate change impacts, flood related 
regulations/best practices, and available FRM data 
and tools. 

▪ Indiana Stream & Lake Gage Prioritization Study – 
This $60K effort will develop a plan and strategy to 
optimize/prioritize stream and lake gage placement 
in Indiana based on multiple factors and working 
with multiple partners.  This effort would in turn lead 
to better stream and lake data, increased 
awareness, and reductions in flood risk across 
Indiana. 

 
Non-Federal Sponsors:  
• Indiana Department of Natural Resources (IDNR)  
• Indiana Department of Homeland Security (IDHS) 
• Indiana Department of Environmental Management 
• Indiana Office of Community and Rural Affairs 
• Indiana Air National Guard 
• Indiana University 
• Indiana University Purdue University of Indianapolis      
• Purdue University 
• Indiana Association of Floodplain and Storm Water   
Management (INAFSM) 

• Indiana Geographic Information Council 
• The Nature Conservancy 
• Multiple Local Governments and agencies 
 
Federal Sponsors: 
• U.S. Army Corps of Engineers (USACE) 
• Federal Emergency Management Agency (FEMA) 
• Natural Resources Conservation Service (NRCS) 
• U.S. Geological Survey (USGS) 
• National Weather Service (NWS) 
• US Fish & Wildlife Service (USFWS) 
 
Activities for FY 2024: 
Continue to coordinate with state and federal agencies 
across the State in order to better reduce flood and other 
natural hazard risks in Indiana. 
 
Issues and Other Information:  
None



As of 11/9/2023 
 

 

 



 

Energy Resilience Conservation Investment 
Program 
 
 
Location and Description:  

ERCIP projects are located at various Military 
Installations to include but not limited to: Fort Bliss, 
Fort Liberty, Fort Buchanan, Fort Cavazos, Fort Riley, 
Fort Sill, Fort Stewart, Lake City Army Ammunition 
Plant, Aberdeen Proving Ground, Anniston Army 
Depot, Joint Base Lewis-McChord, Camp Arijfan, 
Rock Island Arsenal, White Sands Missile Range, 
USAG Ansbach, Camp Buehring and Tooele Army 
Depot. 
 
ERCIP is a subset of the Defense-Wide MILCON 
Program specifically intended to fund projects that 
improve energy and water resilience, contribute to 
mission assurance, save energy, and reduce DoD’s 
energy costs. ERCIP accomplishes this through 
construction of new, high-efficiency energy systems 
and technologies or through modernizing existing 
energy systems. 
 
Authorization:  
 

Authority for the ERCIP program is established by 10 
USC § 2914 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
FY24 Activities:  
Design, procurement, and construction management 
activities for projects in the ERCIP program.   
 
FY25 Planned Activities:  
Design, procurement, and construction management 
activities for projects in the ERCIP program.   
 
FY26 Planned Activities:  
Design, procurement, and construction management 
activities for projects in the ERCIP program.   
 
Issues and Other Information:  
Real property transfer/conveyance rules conflict with 
installation contracts with privatized utilities. 
 
Summarized Financial Data: 

LRL Current Military Program 
Estimated Federal Cost                  $1,197,645,000 
 
 



 

 

 

Project Description Installation PN FY PA

1 Construct Microgrid Controls, 690 kW PV, 275kW GEN, 570 kWh BESS PR010 ‐ Juana Diaz, Puerto Rico 95004 2022 12,190,000$  

2 Construct Microgrid Control System, 460 kW PV, 275kW GEN, 660 kWh BESS PR013 – Ramey; Puerto Rico 95005 2022 10,120,000$  

3 Fort Liberty Emergency Water System Fort Liberty 97484 2022 7,705,000$    

4 Install Microgrid, 750 kWPV Array, 750 kWh BESS, and 680k Generator Set Conroe ASF 93347 2023 9,600,000$    

5 Camp Arijfan ERCIP Power Generation and Microgrid Camp Arifjan, Kuwait 94849 2023 26,850,000$  

6 Ft. Riley ERCIP Power Generation and Microgrid Fort Riley 98161 2023 25,780,000$  

7 Ft. Stewart HAAF ERCIP Power Generation and Microgrid Fort Stewart HAAF 98162 2023 25,400,000$  

8 Ft. Cavazos Power Generation and Microgird Fort Cavazos (Hood) 99143 2023 31,500,000$  

9 Camp Ruehring FY24 Microgrid Camp Buehring, KW 94933 2024 18,850,000$  

10 Ft. Liberty Camp MacKall FY24 Microgrid Ft Liberty (Bragg) - Camp MacKall 98901 2024 10,500,000$  

11 Microgrid and Backup Power Fort Buchanan 99144 2024 56,000,000$  

12 JBLM DES FY24 Microgrid Joint Base Lewis-McChord 99146 2024 49,850,000$  

13 Lake City FY24 Microgrid CHP Lake City Army Ammo Plant 99147 2024 80,100,000$  

14 Ft. Cavazos FY24 Microgrid Fort Cavazos (Hood) 99288 2024 18,250,000$  

15 Ft. Sill FY24 Microgrid Fort Sill 101861 2024 76,650,000$  

16 Critical Water Storage Fort Liberty 98977 2025 25,000,000$  

17 Anniston Army Depot (ANAD) Power Generation and Microgrid Anniston Army Depot 100945 2025 54,000,000$  

18 Rock Island Arsenal Power Generation and Microgrid Rock Island Arsenal 100946 2025 67,500,000$  

19 JBLM FY25 Grey Army Airfield (GAAF) Joint Base Lewis-McChord 100947 2025 38,300,000$  

20 Aberdeen Proving Grounds (APG) 2MW Microgrid Aberdeen Proving Ground 100949 2025 29,400,000$  

21 Power Generation and Microgrid White Sands Missile Range 80635 2026 38,000,000$  

22 Water Distribution Lines, Potable Industrial Area Hawthorne Army Depot 86677 2026 5,000,000$    

23 Install Microgrid, 575 KW PV, 300kW/1200kW Bat Energy Stor System (BESS), and Two 200kW Elec Turb Ft. Sheridan 94042 2026 5,600,000$    

24 Install Microgrid, 450kW PV, and 500kW/2000kWh Bat Energy Storage Sys (BESS) Belgium 95066 2026 17,000,000$  

25 Power Generation and Microgird Camp Buerhing, KW 96153 2026 21,300,000$  

26 Main Potable Water Lines for Resilience Tooele Army Depot 98650 2026 18,500,000$  

27 Construct Potable Water Purification System at Las Casas Lake Fort Buchanan 98709 2026 17,500,000$  

28 Install Microgrid, 4MW PV, 2MW/8MWh Bat Energy Stor Sys (BESS), and 2MW Generator Ft. Liberty (Bragg) 100873 2026 38,000,000$  

29 Install Microgrid, 1MW PV, 500kW/3MWh Bat Energy Stor Sys (BESS), and 500kW Generator Joint Base Lewis-McChord 101472 2026 39,000,000$  

30 Install Microgrid with PV, Battery Energy Storage System (BESS), and Generation USAG Ansbach (Katterbach), Germany 102238 2026 26,000,000$  

31 Install Microgrid, PV, Battery Energy Storage System, and Generation USAG Ansbach (Storck Barracks), Germany 102287 2026 27,000,000$  

32 Install 12 MW of Ground-Mounted  Solar PV and 4MW/4MWh Bat Energy Stor Sys (BESS) Ft. Sill 102300 2026 29,000,000$  

33 Install Microgrid, 500kW PV, 1MW/2MWh Bat Energy Stor Sys (BESS), and 2MW Generator Ft. Liberty (Bragg) 102321 2026 15,500,000$  

34 Install Microgrid,  2.5 MW PV, 5 MWh Battery Energy Storage System (BESS) Parks RFTA 102712 2026 37,000,000$  

35 Install 2.4 MW PV and 10 MWh Battery Energy Storage System Camp Roberts Enclave 102945 2026 60,000,000$  

36 Power Generation and Microgrid Ft. Carson 102984 2026 58,000,000$  

37 Redstone Electric Power, Microgrid Redstone Arsenal 103043 2026 33,000,000$  

38 Install 1750 kW of Natural Gas Generators and Microgrid Fort Bliss 93031 2026 7,100,000$    

39 DPTMS Simulation Training Campus Microgrid Fort Bliss 98799 2026 8,600,000$    

40 5 MW NG Generator - Resiliency, McGregor / Westbrook Ranges Fort Bliss 98991 2026 12,000,000$  

41 5 MW NG Generator - Resilency, East Bliss Substation Fort Bliss 99008 2026 11,000,000$  
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U.S. ARMY CORPS OF ENGINEERS             BUILDING STRONG® 
 
AUTHORIZATION:  Section 9 of the 1946 Flood Control Act (33 USC 701q), as amended  
 
PROJECT SPONSOR:  The project will be federally funded.  
 
LOCATION:  Along the Ohio River between Mile 605.5 and 606.5 
 

 

Congressional Member Interest Key Stakeholder Interest 

SEN Todd Young (IN) Town of Clarksville 
SEN Mike Braun (IN) River Heritage 
REP Erin Houchin (IN-9)  

 
PROJECT DESCRIPTION AND BACKGROUND:  The area is located along the north 
shore of the Ohio River between Mile 605.5 and 606.5.  Riverbank erosion is threatening 
the Ohio National Wildlife Conservation Area; a portion of the Ohio River Greenway Public 
Access project; Emery Crossing Road/Harrison Lane; the Mill Creek Bridge; Lewis & Clark 
Bicentennial Park; and the George Rogers Clark Homesite.  The erosion is primarily due to 
the operation of the lower tainter gates of the McAlpine Locks and Dam, which is located 
just across the river. 
 
The Louisville District continues to coordinate with the Town of Clarksville on the issue and 
the need for Federal funding to design and construct a solution to the problem.  
Geotechnical and survey information is available for some of the area.  A Floodplain 
Management Study (FPMS) was also recently completed.  The scope of the study included 
modeling of the river currents adjacent to the site. 
 
  
 

 

Clarksville, Indiana Erosion 



 
  

As of: 03/20/2023  
U.S. Army Corps of Engineers – Great Lakes and Ohio River Division 

600 Dr. Martin Luther King Jr. Place Louisville, KY 40202 
http://www.lrd.usace.army.mil 

BUDGET INFORMATION: 

Authorized Total Project Cost (Estimated) $25,000,000 
Non-Federal Sponsor Cost $0 
Federal Cost $25,000,000 
Funding Received to Date $0 

 
 
CURRENT STATUS:  If Federal funds were to become available in FY23, the Louisville 
District will prepare a letter report which will identify a solution to the problem and be used 
as the basis to initiate design and eventually construction of the project. 
 
FY22 Activities: No activities were initiated in FY22 since no Federal funds were received.    
 
Project POC: 
John Bock 
Deputy District Engineer 
john.r.bock@usace.army.mil 
(502) 315-6104 
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Salem, Indiana Flood Risk Management 
(CAP Section 205) 
 

 
Residential flooding during May 2017 flood event (Salem, 
IN, Washington County) 
 
Current Phase: 
Feasibility  
 
Location and Description:  
The City of Salem is located in Washington County, IN 
and serves as the County seat.  Salem is located about 
40 miles northwest of Louisville, KY and approximately 
100 miles south of Indianapolis, IN. 

Salem has experienced several significant floods, with 
records of flooding dating as far back as 1889.  Three of 
the most damaging events have occurred within the last 
30 years. These are the flood events of May 1990, May 
2004, and May 2017 on the Middle Fork Blue River at 
Salem. Each of these events resulted in a flow greater 
than the existing 0.2% (500-year) Annual Chance 
Exceedance (ACE) event (based on the latest Federal 
Emergency Management Agency (FEMA) Flood 
Insurance Study, 2017). 
 
Authorization:  
Section 205 of Flood Control Act of 1948, as amended.  
 
Sponsor: 
City of Salem, Indiana 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
FY23 Activities: 
The Louisville District worked with the sponsor to move 
forward with the study, but ultimately had to put the 
project on hold for the majority of FY23 to allow the 
sponsor time to provide funds for the feasibility cost 
share. 
 
FY 24 Planned Activities: 
The Louisville District will work with the sponsor to create 
a termination report and terminate the project if funds 
cannot be provided to complete the study. 
 
Issues and Other Information:  
Waiting on Non-Federal Sponsor funds to continue with 
the study. 
 
Congressional Interest:  
SEN Todd Young (IN) 
SEN Mike Braun (IN) 
REP Erin Houchin (IN-9) 
 
 
 

 

Summarized Financial Data: Feasibility 

Estimated Federal Cost  $315,000 
Estimated Non-Federal Cost  $215,000 
Total Estimated Project Cost  $530,000 
Allocation thru FY23 (Federal)  $100,000 
Balance to Complete After FY23  $215,000 
FY24 Capability (FED)             $0 
FY25 President’s Budget          N/A 



As of 11/6/2023 

 
 
Project Vicinity Map 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 

Indianapolis North, Indiana 

Flood Damage Reduction Project 
 
White River 

 Phase 3A Alignment 
Phase 3B Levee    
Alignment 

   Phase 3C Alignment 
 
*Map is not to scale 
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U.S. Army Corps of Engineers – Great Lakes and Ohio River Division 

600 Dr. Martin Luther King Jr. Place Louisville, KY 40202 
http://www.lrd.usace.army.mil 

® 

U.S. ARMY CORPS OF ENGINEERS   BUILDING STRONG® 

AUTHORIZATION: Planning Assistance to States (PAS) Section 22 of the Water 
Resources Development Act (WRDA) of 1974 (Public Law 93-251), as amended. 

PROJECT SPONSOR: City of Madison, Indiana 

LOCATION: Madison, Indiana 

Downtown Historic District in Madison, IN 

Congressional Member Interest Key Stakeholder Interest 

SEN Todd Young (IN) Residents 
SEN Mike Braun (IN) Local Businesses 
REP Greg Pence (IN-6) 

PROJECT DESCRIPTION AND BACKGROUND: The project is located within the 
corporate city limits of Madison in Jefferson County, Indiana along the Ohio River.  

The study focused on the Crooked Creek watershed to understand the potential flooding 
concerns in Madison. This study examined the basic hydrology of the watershed and 
refined channel hydraulics to determine the discharges of design frequency flood events. 
In addition, the study developed a hydraulic and hydrologic model for the Crooked Creek 
watershed and identified potential options to reduce flood risk in Madison. 

BUDGET INFORMATION: 

Authorized Total Project Cost $362,000 
Non-Federal Sponsor Cost $181,000 
Federal Cost $181,000 
Funding Received to Date $181,000 

Madison, Indiana 

Planning Assistance to States (PAS) 



 

As of: 03/20/2023 
U.S. Army Corps of Engineers – Great Lakes and Ohio River Division 

600 Dr. Martin Luther King Jr. Place Louisville, KY 40202 
http://www.lrd.usace.army.mil 

 
CURRENT STATUS: 
The team is conducting report reviews in Q1 2023. The project report completion scheduled 
for Q2 of FY 23. 
 
FY22 Activities: The Project Delivery Team performed surveys, hydrology & hydraulic 
modeling, and gathered data and information for the identification of flood risk management 
options. 
 
Project POC: 
John Bock 
Deputy District Engineer 
john.r.bock@usace.army.mil 
(502) 315-6104 
 
 
 

mailto:john.r.bock@usace.army.mil
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