

1 February 1995

SOURCES OF METEOROLOGICAL DATA

1. Akron, Ohio
NWS Office, NOAA
Terminal Building
Akron - Canton Airport
Akron, Ohio
216-896-2321

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(15)	(12)	(7)	(5)	(5)	(4)	(4)	(4)	(4)	(4)	(6)	(10)

2. Chicago, IL, WSFO
NWS Forecast Office, NOAA
O'Hare Ofc. Bldg. 2, Rm. 610
10600 West Higgins Road
Rosemont, IL 60018
312-298-1413 (RR)

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(16)	(12)	(7)	(5)	(4)	(4)	(4)	(4)	(4)	(4)	(4)	(11)

3. Cincinnati, OH
NWS Cincinnati WSO
1901 South State Rd. 134
Wilmington, OH 45177
513-383-0527

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(13)	(10)	(6)	(6)	(5)	(4)	(4)	(4)	(4)	(4)	(6)	(8)

4. Cleveland, OH
NWS Federal Facility Bldg.
Cleveland Hopkins Airport
Cleveland, OH 44135
216-267-3900

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(16)	(14)	(8)	(6)	(5)	(4)	(4)	(4)	(4)	(4)	(6)	(11)

5. Columbus, OH
NWS Office
Port Columbus International Airport
Columbus, OH 43219
614-231-5212

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS

(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(15)	(12)	(7)	(6)	(6)	(5)	(4)	(4)	(4)	(4)	(6)	(10)

6. Dayton, OH
NWS Office
3800 Wright Dr.
Vandalia, OH 45377
513-898-4541

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(14)	(10)	(6)	(5)	(5)	(4)	(4)	(4)	(4)	(4)	(5)	(8)

7. Detroit, MI WSO
NWS Office
Metropolitan Airport
Bldg. 348
Detroit, MI 48242

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(16)	(12)	(7)	(5)	(4)	(4)	(4)	(4)	(4)	(4)	(5)	(11)

8. Evansville, IN
NWS Office, NOAA
Airport Terminal Bldg., Rm 22
6001 North US 41
Evansville, IN 47711
812-425-5549

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(11)	(7)	(6)	(6)	(5)	(4)	(4)	(4)	(4)	(4)	(5)	(7)

9. Fort Wayne, Indiana
NWS Office, NOAA
Baer Field Terminal, Room 201
Fort Wayne, Indiana 46809
219-747-2414

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(16)	(12)	(6)	(6)	(5)	(4)	(4)	(4)	(4)	(4)	(5)	(11)

10. Grand Rapids, MI WSO
NWS Office, NOAA
Kent County Airport
Grand Rapids, MI 49508
616-456-2268

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----

(19) (14) (7) (5) (4) (4) (4) (4) (4) (4) (6) (14)

11. Huntington, West Virginia
NWS Office, NOAA
Tri-State Airport
Huntington, West Virginia
304-522-8388

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(11)	(9)	(6)	(6)	(5)	(4)	(5)	(4)	(4)	(4)	(5)	(8)

12. Indianapolis, IN WSFO
NWS Forecast Office, NOAA
Indianapolis Intl. Airport
Indianapolis, IN 46241
317-248-4044

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(14)	(9)	(7)	(5)	(6)	(4)	(4)	(4)	(4)	(4)	(5)	(9)

13. Knoxville, TN
NWS Office
2500 Ambrose Dr.
Alcoa, TN 37701
615-970-2784

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(8)	(6)	(6)	(5)	(5)	(5)	(6)	(4)	(4)	(4)	(5)	(6)

14. Lansing, MI WSO
NWS Office, NOAA
General Aviation Bldg.
Capital City Airport
Lansing, MI 48906
517-321-7576 (RR)

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(19)	(14)	(7)	(4)	(4)	(4)	(4)	(4)	(4)	(3)	(6)	(14)

15. Lexington, KY
NWS Office, NOAA
Blue Grass Field
Lexington, KY
606-253-0105

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(12)	(8)	(6)	(6)	(6)	(5)	(5)	(4)	(4)	(4)	(6)	(6)

16. Louisville, KY WSFO
NWS Forecast Office, NOAA
6201 Therlery Ln.
Louisville, KY 40229
502-968-6025

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(11)	(8)	(6)	(6)	(5)	(4)	(5)	(4)	(4)	(4)	(4)	(6)

17. Moline, Illinois
NWS Office, NOAA
Quad City Airport Box 5
Moline, Illinois 61265
309-762-8347

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(17)	(12)	(6)	(5)	(6)	(4)	(4)	(4)	(4)	(4)	(4)	(12)

18. Nashville
NWS Office
2500 Ambrose Dr.
Alcoa, TN 37701
615-970-2784

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(9)	(6)	(6)	(6)	(5)	(4)	(5)	(4)	(4)	(4)	(4)	(6)

19. Peoria, Illinois
NWS Office, NOAA
General Aviation Terminal Bldg.
Greater Peoria Airport
Peoria, Illinois 61607
309-697-8620

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(16)	(11)	(6)	(5)	(5)	(4)	(4)	(4)	(4)	(3)	(4)	(12)

20. St. Louis, MO WSFO
NWS Forecast Office, NOAA
4100 Mexico Rd.
St. Charles, MO 63303

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(12)	(8)	(6)	(5)	(4)	(4)	(4)	(4)	(4)	(4)	(4)	(8)

21. Sault Ste. Marie, MI
NWS Office, NOAA
City-County Airport

Sault Ste. Marie, MI 49783
906-632-7751

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(22)	(21)	(14)	(4)	(4)	(4)	(4)	(4)	(5)	(5)	(9)	(20)

22. Springfield, IL WSO
NWS Office, NOAA
No. 4 N Airport Rd.
Capital Airport
Springfield, IL 62708
217-492-4949 (RR)

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(14)	(10)	(6)	(5)	(4)	(4)	(4)	(4)	(4)	(4)	(4)	(10)

23. Toledo, OH WSO
NWS Office
Toledo Express Airport
RR 4
Swanton, OH 43558
419-865-3468

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(16)	(12)	(7)	(5)	(4)	(4)	(4)	(4)	(4)	(4)	(5)	(12)

24. Youngstown, OH
NWS Office, NOAA
Administration Building
Youngstown Municipal Airport
Youngstown, OH
216-856-4801

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY WORK DAYS
(BASED ON (5) DAY WORK WEEK)

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
(16)	(13)	(8)	(6)	(5)	(4)	(4)	(4)	(4)	(4)	(7)	(13)