



DEPARTMENT OF THE ARMY
U.S. ARMY ENGINEER DISTRICT, LOUISVILLE
CORPS OF ENGINEERS
P.O. BOX 59
LOUISVILLE, KENTUCKY 40201-0059

REPLY TO
ATTENTION OF:

October 21, 2019

Planning, Programs, and
Project Management Division
Civil PPPM Branch, Planning Section

Mr. James A. Parrott
Executive Director
Louisville and Jefferson County Metropolitan Sewer District
700 W Liberty St
Louisville, KY 40203

Dear Mr. Parrott:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules for all active studies that received Investigation appropriations. Newly initiated studies require notification of four key milestones within 90 days of signing the Feasibility Cost Sharing Agreement.

Release of Draft Feasibility Report	15 February 2021
District Submittal of the Final Feasibility Report	15 June 2022
Division Submittal of the Final Feasibility Report	15 July 2022
Signed Chief's Report	05 August 2022

Schedules are based on the assumption of full-funding (Federal and non-Federal) over the course of the study. Up-to-date study schedules are available upon request and will be incorporated into the project management plan.

If you have any questions please contact Andrew Reed, Project Manager, at 502-315-6867 or andrew.j.reed@usace.army.mil.

Sincerely,

Amy S. Babey
Chief, Civil Works – Planning, Programs,
and Project Management Division