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Provisions for the flood level or flood event that trigger the construction of a temporary 
emergency closure should be determined during the permit review process.  USACE 
Hydrology & Hydraulics (H&H) Design personnel review the base elevations of a 
proposed closure and then, using this information along with the rate of river rise, provide 
a trigger elevation that is incorporated into construction contract documents regarding the 
Emergency Closure Plan. 
 
In regards to the Emergency Closure Plan, the floodgate contractor will be required to 
provide the method of temporary closure to the Corps of Engineers for approval once the 
contract has been awarded.   If required as a result of a potential flood event, the 
emergency closure has to be in place within 72 hours of notification by the Local 
Sponsor.  Because the crest of a flood often rises, falls and then rises again, the closure 
system would need to be designed to be flexible - in other words it must have the 
capacity to be raised if necessary to match the top elevation of the rest of the flood 
protection system.  This also means the structural elements (if the temporary closure is 
structural) would need to have the capacity to resist the full height flood.  This does not 
mean that all structural components providing protection up to the full floodwall height 
would need to be installed for every flood event.   Calculations must be provided to show 
that the temporary closure can withstand a full height flood. 
 
The construction contractor must be able to provide evidence that their proposed 
emergency closure system consists of components that are either already in their 
possession, or are obtainable within the 72 hour time frame, and that they can also 
provide the means and methods, including manpower, required to have all components in 
place within the same time frame. 
 
For most cases, the emergency closure would likely only be required to be constructed to 
the projected flood crest elevation plus five feet or so.  The extra height provides a safety 
margin to include both freeboard for wave run up and uncertainty.  USACE Hydraulics 
reviewers should make that determination. 


